

ACTION ITEMS CHECKLIST

3/2/10

RESPONSIBLE PARTY

ITEM	RESPONSIBLE PARTY
① TPSS options for painting the structure - beyond basic	Roberto Trevino
② TPSS photos, bring examples	Roberto Trevino
③ Site plan for MTC TPSS site	Gary Brown
④ Safety Training Update	Mike Martinez
⑤ Update on budget on East End line what spent on what	D Couch
⑥ What was budget Velasco Bridge? What is budget for Velasco underpass?	D Couch
⑦ Followup on 2 resolutions on re-naming 2 stations Magnolia Alti	K Williams